


Project: Hehe Rosewood Seniors Centre
Re – RZ 07-18
Extension of Development/Rezoning Permit deadline

Hello Mr. Johansen,

As the DRAFT Servicing agreement has taken a great deal of time to complete due to extensive negotiations and design for the water main, and has now, as of the week of June 7th, been finalized and is being reviewed and enactment is, we request an extension to the deadline for the Development Permit and associated Rezoning in order to complete the design and negotiation.

We would like to request an extension of 3 months.

Thank you for your help.


Date JUNE 15, 2021
Billard Architecture Inc.
Robert G. Billard, Architect AIBC, MRAIC, LEED AP