
 

 

 
 

REPORT TO COUNCIL 

 
To: Mayor and Councillors   
    

Subject: Award of Tender T2022-024, 56 Avenue and Park 
Avenue Utilities Replacements 

File #: 5210.00 

  Doc #: 187492 

From: Hirod Gill, P.Eng.    
 Manager of Engineering Services   
    

Date: May 29, 2023   
 

 
RECOMMENDATION: 
 

1. THAT Council award Tender T2022-024, 56 Avenue and Park Avenue Utilities 
Replacements to McDonald & Ross Const. Ltd. based on the tendered amount of 
$4,156,715.00 (excluding GST). 

2. THAT Council Authorize the Manager of Engineering Services and the Corporate 
Officer to execute the contract document for Tender T2022-024. 

 

 
PURPOSE: 

The purpose of this report is to seek authorization from Council to award the tender 
T2022-024, 56 Avenue and Park Avenue Utilities Replacements. 
 

POLICY: 

Purchasing Policy FN-12: City Council approval required for entering contracts for 
goods or services over $375,000. 
 

COMMENTS/ANALYSIS: 

The construction package related to this Contract consists of replacements of 
sanitary and storm sewer systems, watermain and a traffic signal at the following 
locations:  
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Project Description Location 

Sanitary and Storm sewer 
Replacements 

56 Ave: 200 St to 203 St 

Watermain Replacement 56 Ave: 200 St to 203 St 

Traffic Signal Replacement 56 Ave/201A St Intersection 

Watermain Replacement Park Ave: 204 St to Douglas Cr. 

 
The Contractors for the Tender T2022-024 for the 56 Avenue and Park Avenue 
Utilities Replacements were first shortlisted as part of the City’s pre-selection process 
which started with posting of Request for Expression of Interest (RFEOI) on BC Bid. 
The RFEOI 2023-003 submissions were evaluated, and four out of five contractors 
were selected to submit their tender submissions for the tender T2022-024. All of the 
four pre-qualified contractors submitted tender submissions.  
 
The Contract work is expected to start in June 2023 and be completed by November 
2023. The City will maintain uninterrupted traffic with the assistance of traffic control 
personnel when necessary.  

 
Tender Results: 
 
Tenders for the subject Contract were opened on April 18, 2023 with the following 
results: 
 
 
 
 
 
 
 
 
Evaluation: 
 
The City reviewed the tender submissions for accuracy and completeness by the 
City’s consulting engineer and solicitor and deemed to be acceptable. 
 
The Tender Submissions were based on construction being permitted for 120 
working days, and the daily construction hours will be in compliance with the City’s 
Noise Bylaw No. 2628.  
 
McDonald & Ross Const. Ltd. past performance on similar works has been 
satisfactory. They have no outstanding legal claims against the City. It is 
recommended that McDonald & Ross Const. Ltd. be awarded Contract No. T2022-
024. 
 

Contractor 
Tendered Amount 
(excluding GST) 

1. McDonald & Ross Const. Ltd. $4,156,715.00 

2. Richco Contracting Ltd. $4,798,200.00 

3. Drake Excavating (2016) Ltd $4,837,811.00 

4. B&B Heavy Civil Construction Ltd $5,315,783.75 
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BUDGET IMPLICATIONS: 
 
The 2022/2023 Capital Improvement Plan has a construction budget of $3,423,764. 
 
Budget Breakdown: 

Account # Project Description Budget Available 

68218 Sanitary and Storm sewer Replacement on 
56 Ave from 200 St to 203 St 

$2,381,400 

67218 Watermain Replacement on 56 Ave from 
200 St to 203 St 

$1,364,300 

60066 Traffic Signal Replacement at Intersection of 
56 Avenue and 201A Street 

$746,600 

67059 Watermain Replacement on Park Avenue 
from 204 St to Douglas Cr. 

$337,000 

Total Budget = $4,829,300 

 
The low bidder’s tender is currently over the original available budget. The “Financial 
Plan 2023 – 2027, Bylaw 2023, No. 3233, Amendment No.1, Bylaw No. 3242” has 
been presented for Council consideration on May 8, 2023, that includes a request for 
budget increase in the amount of $1,441,770 to provide enough fund for the award of 
Tender T2022-024. 
  
ALTERNATIVES: 
 
The alternative is to not award the contract and re-tender the utility projects on 56 
Avenue next year together with the planned paving of 56 Avenue.  
 
Retendering this project next year will coincide with the City’s planned construction 
on Fraser Highway, One-Way project. The construction of both 56 Avenue utility 
projects and the Fraser one-way project may impact the traffic flow and possible 
construction detour routes. 

 
Respectfully Submitted, 
 

 
__________________ 
Hirod Gill, P.Eng. 
Manager of Engineering Services 
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CHIEF ADMINISTRATIVE OFFICER’S COMMENTS: 
 
I support the recommendation. 

 
 
__________________________ 
Francis Cheung, P. Eng. 
Chief Administrative Officer 
 


